
 
*MACARTHUR MAZE/580 DECK COLLAPSE* 

 
May 5, 2007 
Contract 

• Prime contractors conduct mandatory walk-through of site in order to bid on the contract 
to be opened and awarded on Monday, May 7.  

• Use of small businesses will be encouraged. Joint meeting with small businesses 
conducted after prime contractor walk-through. 

• Contract requires 580 connector be open to traffic in 50 calendar days.  
• Contract provides incentive of $200,000 for every day that contractor finishes before that 

date, with a disincentive applied for every day that the project is late. The incentive is 
capped at $5 million. 

 
Cost & Impact 

• A director’s order authorizing up to $20 million for the project has been approved, but 
Caltrans anticipates that the cost will be below that figure. 

 
Progress 

• Repair work continues on 880 connector in preparation for re-opening sometime between 
May 9 and 12. 

• Jacking of 880 connector freeway bridge continues. 
• Heat straightening of girders underneath freeway bridge begins. 
• Deck grinding on 880 connector begins. 
• Barrier rail reconstruction begins. 
• West Grand Avenue restriped and barriers placed at intersections without traffic signals 

to help traffic flow more smoothly along this detour for eastbound 580. 
 

 


